

## Two Lakes Sewer Authority

### Estimated Project Schedule

Updated January 19, 2023

#### Planning Phase

<u>Milestone</u>	<u>Approximate Date</u>
Complete & submit revised PER	January 24, 2023
Complete & submit USDA full application	February 6, 2023
Application reviewed and approved by RD	February 20, 2023
Receive Eligibility Letter from USDA	April 6, 2023
Receive Letter of Conditions from USDA	July 2023
Public Meetings to discuss project costs and receive input from Service District Members	July 2023
Decision whether or not to proceed with project	August 2023

If the decision is to proceed with the project, the public can stop the special assessment district from being formed during the Special Assessment Public Hearing process. This process as explained in the response to question #278 received from the public questions and answer process is:

*"If 20% or more of the record property owners of the total land area file written objections at or before the first public hearing on the necessity of the project, the Special Assessment District cannot be created unless a written petition is signed by at least 50% or more of the record property owners of the total land area."*

#### Design & Construction Phase

<u>Milestone</u>	<u>Approximate Date</u>
USDA and TLCSA approval to begin design	October 2023
Finalize design/USDA submittal items/permits	December 2024
Open bids	June 2025
Start construction	October 2025
System operational	December 2027